
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:50 PM
Run date

Time

Reviewer: Mathur, Lalit 10-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 059 Date: 04-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 06: pm Break: Over Time: 3:00

Const Calendar Day: 238

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JOHNATHAN CANITESIronworker 8.00 2.00 0.00 10.00

Jim Ga 8.00 2.00 0.00 10.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1–  Pushing OBG L5E from truss PP- E33 to PP – E 23 in E-line truss.
2– Removal of guardrail posts, cables, ladders and platform from the east edge of OBG L4E.
3– Placing material barge loaded with cradles in front of Shear Leg barge as spacer.
4– Positioning the barge containing the lifting frame supporting super structure and anchoring it to spacer 
barge for removal of Lifting frame.
5– Releasing the Shear Legs main slings from lifting frame and moving the barge containing the lifting 
frame to berth 7.
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6– Aligning and adjusting OBG L5E with OBG L4E by jacking laterally and vertically. The initial jack
pressures are: NW 3700psi, NE 1900psi, SW 2450psi, and SE 3500psi.
7– Installing lower seismic brackets,
8- Snug tightening the bolts in upper and lower seismic brackets , marking the nuts for pre-tensioning to
bolts, and pre-tensioning the bolts by turn off method.
9 - Final adjustment of OBG L5E by Jacking before shimming the truss pedestals . The final jack pressure
are; NW 2500psi, NE 1900psi, SW 3500psi, and SE 3500psi repectively.
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